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ACA Implementation Schedule Overview – Draft

11/27/2015

Implementation

4/18/2015 - 6/1/2015

Design / Development

6/3/2015 - 6/26/2015

Unit Testing

8/10/2015 - 11/13/2015

HE Testing / Compliance

3/9/2015 - 4/17/2015

Requirements
11/16/2015 - 11/27/2015

Production Move

6/29/2015 - 8/7/2015

Integration Testing

6/1/2015

Agreement

4/17/2015

Agreement
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